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Take notice that on December 8, 2020, National Grid LNG LLC (National Grid) 

requested that the Federal Energy Regulatory Commission (Commission) grant an 

extension of time, until October 17, 2022, to complete construction of, and place into 

service, its Fields Point Liquefaction Project located in Providence, RI as authorized in 

the October 17, 2018 Order Issuing Certificate (Certificate Order).1  Ordering Paragraph 

B(1) of the Certificate Order required National Grid to complete the construction of the 

proposed Fields Point Liquefaction Project facilities2 and make them available for service 

within three years from issuance, or by October 17, 2021.3

National Grid states that it has experienced equipment delays, and delays resulting 

from COVID-19 pandemic restrictions.  As a result, National Grid now requests an 

additional one year, or until October 17, 2022, to complete the authorized construction at 

the LNG storage facility at Fields Point and make them available for service.      

This notice establishes a 15-calendar day intervention and comment period

1 National Grid LNG LLC, 165 FERC 61,031 (2018) (Certificate Order).

2 The Fields Point Liquefaction Project consists of the construction of one (1) new 
20 million cubic feet per day (MMcf/d) gas pretreatment and liquefaction system to 
convert natural gas delivered by pipeline into liquefied natural gas (LNG).  The 
liquefaction facility is designed to enable National Gas to provide up to 20,600 
dekatherms per day (Dth/day) liquefaction service at its existing LNG storage facility 
located in Providence, RI. 

3 Id. at ordering para. (B)(1).
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deadline.  Any person wishing to comment on National Grid’s request for an extension of 

time may do so.  No reply comments or answers will be considered.  If you wish to obtain

legal status by becoming a party to the proceedings for this request, you should, on or

before the comment date stated below, file a motion to intervene in accordance with the

requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or

385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).4

As a matter of practice, the Commission itself generally acts on requests for

extensions of time to complete construction for Natural Gas Act facilities when such

requests are contested before order issuance.  For those extension requests that are

contested,5 the Commission will aim to issue an order acting on the request within 45 

days.6  The Commission will address all arguments relating to whether the applicant has

demonstrated there is good cause to grant the extension.7  The Commission will not

consider arguments that re-litigate the issuance of the Certificate Order, including 

whether the Commission properly found the project to be in the public convenience and 

necessity and whether the Commission’s environmental analysis for the certificate 

complied with the National Environmental Policy Act.8  At the time a pipeline requests 

4 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC 61,144, at
P 39 (2020).

5 Contested proceedings are those where an intervenor disputes any material issue
of the filing.  18 CFR 385.2201(c)(1) (2020).

6 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).

7 Id. P 40.

8 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA.



an extension of time, orders on certificates of public convenience and necessity are final 

and the Commission will not re-litigate their issuance.9  The OEP Director, or his or her 

designee, will act on those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the 

Commission provides all interested persons an opportunity to view and/or print the 

contents of this document via the internet through the Commission’s Home Page 

(http://ferc.gov) using the eLibrary link.  Enter the docket number excluding the last three 

digits in the docket number field to access the document.  At this time, the Commission 

has suspended access to the Commission’s Public Reference Room, due to the 

proclamation declaring a National Emergency concerning COVID-19, issued by the 

President on March 13, 2020.  For assistance, contact FERC at 

FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and 

interventions in lieu of paper using the eFile link at http://www.ferc.gov.  Persons unable 

to file electronically may mail similar pleadings to the Federal Energy Regulatory 

Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 

in docketed proceedings should be delivered to Health and Human Services, 12225 

Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on December 30, 2020.

Dated: December 15, 2020.

Kimberly D. Bose,

Secretary. 
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9 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020)


